

# September 2016

Sun	Mon	Tue	Wed	Thu	Fri	Sat
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26 Bar Remodel	27 Bar Remodel Paint Banquet Rooms	28 Paint offices and Board Room Repair south side of parking lot Bar Remodel	29 Paint Men's and Ladies' Club offices	30 Paint Dining Room and Foyer	

# October 2016

Sun	Mon	Tue	Wed	Thu	Fri	Sat
						1
2 Begin Flooring and Tile cleaning at restaurant close. Paint Dining Room and Foyer	3 Flooring and Tile cleaning Remove striping in ½ of the parking lot Paint and Wallpaper restrooms	4 Aerification and Overseeding Back 9 Flooring and Tile cleaning Remove striping in ½ of the parking lot	5 Course Closed Slurry Seal Parking Lot Aerification and Overseeding Front 9 Flooring and Tile cleaning	6 Flooring and Tile cleaning	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22